



 **TETRA TECH**
complex world | CLEAR SOLUTIONS™

 **Wyoming County
Hazard Mitigation Plan Update
Steering Committee
Kickoff Meeting**



Agenda

- Introductions
- Project Scope Review
- Project Schedule Review
- Next Steps
- Questions



Introductions

- Name
- Agency
- Mitigation Experience
- Focus and Concerns





Project Scope Review

- Phase 1 – Organize the Resources
 - Planning Partnership
 - County Departments
 - State Agencies
 - General Public
 - Municipalities
 - Neighboring Counties
 - Soil and Water Conservation District
 - Chamber of Commerce
 - Schools and Higher Education
 - Tourism Groups



Project Scope Review (Continued)

- Phase 1 – Organize the Resources (Continued)
 - Jurisdictional Worksheets
 - Evaluation of Identified Hazards and Risk
 - Capability Assessment and Integration
 - NFIP Floodplain Administrator Questionnaire
 - Mitigation Action Review
 - New Development and Building Permits
 - Shelters, Evacuation Routes, Temporary Housing, and Long-Term Housing



Project Scope Review (Continued)

- Phase 1 – Organize the Resources (Continued)
 - Stakeholder Outreach
 - Website
 - Surveys
 - Individuals
 - Stakeholders
 - Planning Partnership Meetings (Open to the Public)
 - Risk Assessment Review
 - Plan Draft Review





Project Scope Review (Continued)

- Phase 2 – Risk Assessment
 - Hazards of Concern (2014)
 - Earthquake
 - Severe Storms
 - Transportation Accident
 - Epidemic
 - Tornado
 - Utility Failure
 - Fire
 - Winter Storms
 - Water Supply Contamination
 - Floods
 - Hazmat – Fixed Site
 - Ice Storms
 - Hazmat – In Transit
 - Combination of hazards
 - Up to two additional hazards



Project Scope Review (Continued)

- Phase 2 – Risk Assessment (Continued)
 - HAZUS-MH Analysis
 - Earthquake: 500-year MRP event
 - Flood: 1-percent and 0.2-percent annual chance floodplains
 - Wind: 100-year or 500-year MRP event
 - Quantitative Analysis for Geographic Hazards
 - Review Risk Assessment with Planning Partnership



Project Scope Review (Continued)

- Phase 3 – Mitigation Strategy
 - Develop Goals and Objectives
 - Develop with Steering Committee
 - Review with Planning Partnership
 - Assess Capabilities
 - Mitigation Strategy Workshop
 - Annex Development





Project Scope Review (Continued)

- Phase 4 – Plan Maintenance
 - Annual Review
 - Integration with Other Planning Mechanisms
 - BAToolSM



Project Scope Review (Continued)

- Phase 5 – Draft and Final Plans
 - Develop the Document
 - Develop and finalize main body
 - Finalize jurisdictional annexes
 - Draft Plan Reviewed by the Steering Committee throughout the Process
 - Public Review
 - Draft Plan Review Meeting (open to the public)
 - Submission to NYS DHSES and FEMA
 - Update as Necessary
 - “Approvable Pending Adoption”



Project Schedule Review

Project Schedule
Subject to Change

Task	Timeframe
Phase 1 – Organize the Resources	<ul style="list-style-type: none"> ▶ Conduct Planning Partnership Kickoff Meeting on or about December 11, 2019 ▶ Implement public outreach throughout the planning process ▶ Conduct project closed after the updated hazard mitigation plan (HMP) receives “Approvable Pending Adoption” (APA) status
Phase 2 – Risk Assessment	<ul style="list-style-type: none"> ▶ Perform a thorough risk assessment of each hazard by the middle of January 2020 ▶ Conduct a vulnerability assessment of each hazard by the end of January 2020 ▶ Present results of the updated risk assessment to the Planning Partnership in the middle of February 2020
Phase 3 – Mitigation Strategy	<ul style="list-style-type: none"> ▶ Identify goals and objectives by the middle of February 2020 ▶ Conduct a Mitigation Strategy Workshop in late March 2020 ▶ Assess local capabilities by the middle of April 2020 ▶ Complete the jurisdictional annexes by the end of April 2020
Phase 4 – Plan Maintenance	<ul style="list-style-type: none"> ▶ Develop plan maintenance procedures by the middle of February 2020 ▶ Populate the BAToolSM Plan Review Tool upon receiving APA status
Phase 5 – Draft and Final Plans	<ul style="list-style-type: none"> ▶ Begin plan development at the start of the project ▶ Complete the draft HMP by the beginning of May 2020 ▶ Allow public review in May 2020 ▶ Conduct the draft review meeting in early June 2020 ▶ Submit the draft HMP to NYS DHSES for review in mid-June 2020 ▶ Revise and finalize the HMP in compliance with state and federal requirements through the beginning of November 2020 ▶ Receive APA status by the middle of November 2020 (estimated)





Next Steps

- Document Request
- GIS Data
- Planning Partnership Kickoff Meeting
- Risk Assessment Update



Questions?

Thank you for your time!



Contacts



Brian Meyers
bmeyers@wyoingco.net
(585) 786-8867



Tony Subbio
tony.subbio@tetrattech.com
(717) 545-3580


